



COOK SHIRE
Far North Queensland, Australia

The Heart of Cape York Peninsula

Cook Shire Community Plan 2011-2021

Presentation to Cook Shire Council Meeting
Tuesday 21st September 2010

PO Box 3, Cooktown, QLD 4895, Web: www.cook.qld.gov.au Ph: 07 4069 5444



COOK SHIRE
Far North Queensland, Australia

The Heart of Cape York Peninsula



Project Plan

PO Box 3, Cooktown, QLD 4895, Web: www.cook.qld.gov.au Ph: 07 4069 5444



PROJECT TIMEFRAME

- | | |
|---|-------------------------|
| • Project overview | May 2010 |
| • Funding approval | July 2010 |
| • Project commencement and project reference group established | September 2010 |
| • Project plan and engagement strategy approved and staff appointed | October 2010 |
| • Desktop research and preparation of community and shire profiles | September–November 2010 |
| • Engagement strategy implemented | November–March 2011 |
| • Draft report | April–May 2011 |
| • Review process by community and stakeholders | June–July 2011 |
| • Final report adopted by Council, disseminated to community. | September 2011 |
| • Cook Shire Community Plan 2011–2021 submitted to DIP | November 2011 |
| • Annual review | September 2012 |
| • Four year update | September 2015 |

*Subject to change in the event of unexpected circumstances.



COOK SHIRE
Far North Queensland, Australia

The Heart of Cape York Peninsula



Project Management



PO Box 3, Cooktown, QLD 4895, Web: www.cook.qld.gov.au Ph: 07 4069 5444



COOK SHIRE
Far North Queensland, Australia


The Heart of Cape York Peninsula



Planning framework



PO Box 3, Cooktown, QLD 4895, Web: www.cook.qld.gov.au Ph: 07 4069 5444





Cook Shire Community Plan

- Sian Nivison-Manager Community Services, Project Champion
- Cr Peter Scott-Mayor, Project Champion
- Stephen Wilton-CEO
- Fiona Brady-Project Coordinator

- Contact email: fbrady@cook.qld.gov.au